


ID	Tarea	Nombre de tarea	Duration	Start	Finish	Predecessor Names
1	CUARTEL POLICIAL	78 days	Mon 4/13/20	Wed 7/29/20		
2	PRIMER NIVEL	43 days	Mon 4/13/20	Wed 6/10/20		
3	PARTIDAS GENERALES	4 days	Mon 4/13/20	Thu 4/16/20		
4	Limpieza y Replanteo	2 days	Mon 4/13/20	Tue 4/14/20		
5	Induye charrechia	2 days	Wed 4/15/20	Thu 4/16/20		
6	Caseta de Materiales	2 days	Wed 4/15/20	Thu 4/16/20		
7	MOVIMIENTO DE TIERRA 15 days	15 days	Fri 4/17/20	Thu 5/7/20		
8	Demolicion de	2 days	Fri 4/17/20	Mon 4/20/20		
9	Estructuras de Hormigon	3 days	Tue 4/21/20	Thu 4/23/20		
10	Excavacion en Material C2	2 days	Fri 4/24/20	Mon 4/27/20		
11	Excavacion Zanja de M2	2 days	Tue 4/28/20	Wed 4/29/20		
12	Excavacion C1	2 days	Tue 4/28/20	Wed 4/29/20		
13	Replanteo de Responsion	1 day	Wed 5/6/20	Wed 5/6/20		
14	Replanteo Competicion en 1 day	1 day	Thu 5/7/20	Thu 5/7/20		
15	Replanteo de Responsion	1 day	Thu 4/30/20	Thu 4/30/20		
16	HORMIGON ARMADO EK. 32 days	32 days	Mon 4/13/20	Tue 5/26/20		
17	Zapatas para pilares de	4 days	Thu 4/30/20	Tue 5/12/20		
18	Bases de 2.10x2.10m	4 days	Thu 4/30/20	Tue 5/12/20		
19	Bases de 2.10x2.10m	4 days	Thu 4/30/20	Tue 5/12/20		
20	Zanjas para Columnas	4 days	Thu 4/30/20	Tue 5/12/20		
21	Columnas de Amarré	4 days	Wed 5/6/20	Mon 5/11/20		
22	Columnas Circulares de 14 days	14 days	Wed 5/6/20	Mon 5/11/20		
23	Columnas Circulares de 14 days	14 days	Wed 5/6/20	Mon 5/11/20		
24	Vigas de Amarré	4 days	Wed 5/6/20	Mon 5/11/20		
25	Vigas de Amarré	4 days	Wed 5/6/20	Mon 5/11/20		
26	Vigas de Amarré	4 days	Wed 5/6/20	Mon 5/11/20		
27	Dintel Puerta Frontal	1 day	Wed 5/6/20	Wed 5/6/20		
28	Relanzos Plancha 14' 30x2' 30x2'	2 days	Tue 5/12/20	Wed 5/13/20		
29	Losa de Techo enl. 14m. 4 days	4 days	Tue 5/12/20	Fri 5/15/20		
30	Muros de Bloques	1 day	Mon 4/13/20	Mon 4/13/20		
31	Biques Hom. 6' 01/2' 7 days	7 days	Mon 4/13/20	Mon 4/13/20		
32	Biques Hom. 6' 01/2' 7 days	7 days	Mon 4/13/20	Mon 4/13/20		
33	Biques Hom. 4' 01/2' 2 days	2 days	Mon 4/13/20	Mon 4/13/20		
34	Biques Hom. 4' 01/2' 2 days	2 days	Mon 4/13/20	Mon 4/13/20		
35	TERMINACION DE SUPER 7 days	7 days	Mon 4/13/20	Mon 4/13/20		
36	Paralelo en Muros Exteriores	5 days	Wed 5/20/20	Mon 5/24/20		
37	Paralelo en Muros Exteriores	5 days	Wed 5/20/20	Mon 5/24/20		
38	Paralelo en Muros Exteriores	5 days	Wed 5/20/20	Mon 5/24/20		
39	Foguetas sobre superficie	3 days	Wed 5/20/20	Mon 5/24/20		
40	Cortes en general	3 days	Fri 5/22/20	Tue 5/25/20		
41	Estrías o alto relieve	2 days	Fri 5/22/20	Mon 5/25/20		
42	VENYANAS	6 days	Wed 5/27/20	Wed 6/3/20		
43	Ventanas Cortadas de 4 days	4 days	Wed 5/27/20	Mon 6/1/20		
44	Aluminio y Cristal	2 days	Tue 6/2/20	Wed 6/3/20		
45	Reglas en Ventana	5 days	Wed 5/27/20	Wed 6/3/20		
46	Puerta en Aluminio y Cristal	1 day	Wed 5/27/20	Wed 5/27/20		
47	Puerta Polimial 0.50m	1 day	Wed 5/27/20	Wed 5/27/20		
48	Puerta de Hierro 0.50m x 2.10m	1 day	Wed 5/27/20	Wed 5/27/20		
49	Reglas de Hierro en acrílicas	2 days	Wed 5/27/20	Thu 5/28/20		
50	Gabinete de Piso en Plac. day	1 day	Wed 5/27/20	Mon 6/1/20		
51	Gabinete de Piso en Plac. day	1 day	Wed 5/27/20	Mon 6/1/20		
52	Tubo de Canal Natural	1 day	Tue 6/2/20	Tue 6/2/20		
53	TERMINACION DE PISO 7 days	7 days	Tue 5/26/20	Wed 6/3/20		
54	Piso en Pisos	3 days	Wed 5/27/20	Fri 5/29/20		
55	Zoclos de piso	3 days	Mon 6/1/20	Wed 6/3/20		
56	Acera (Vehículo en 3 days	3 days	Tue 5/26/20	Thu 5/28/20		
57	Acera (Vehículo en 3 days	3 days	Tue 5/26/20	Thu 5/28/20		
58	REVESTIMIENTO EN PARIQ. 2 days	2 days	Wed 5/27/20	Thu 5/28/20		
59	Ceramica fijas	2 days	Wed 5/27/20	Thu 5/28/20		
60	Instalaciones sanitarias	1 day	Wed 5/27/20	Wed 5/27/20		
61	Instalaciones sanitarias	1 day	Wed 5/27/20	Wed 5/27/20		
62	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
63	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
64	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
65	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
66	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
67	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
68	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
69	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
70	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
71	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
72	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
73	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
74	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
75	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		
76	Instalaciones sanitarias	1 day	Tue 5/26/20	Tue 5/26/20		



Elaborado por
Ing. Jofiel Castillo

