ID	Task Mode	Task Name	Duration	Start	Finish
1		**Reparacion de centro medico**	**18 days**	**Mon 16/11/20**	**Wed 09/12/20**
2		**TERMINACION DE TECHO**	**5 days**	**Mon 16/11/20**	**Fri 20/11/20**
3		fino de techo plano	3 days	Mon 16/11/2	Wed 18/11/2
4		impermeabilizante manto asfaltico granular	2 days	Thu 19/11/20	Fri 20/11/20
5					
6		**PORTAJE**	**5 days**	**Fri 27/11/20**	**Thu 03/12/2**
7		puertas principaes en pino tratado	1 day?	Mon 30/11/20	Mon 30/11/20
8		puertas apaneladas ever door blanca	1 day?	Tue 01/12/20	Tue 01/12/20
9		ventanas corrediza de cristal p65	1 day?	Wed 02/12/20	Wed 02/12/20
10		puerta en closet en pino tratado con division	1 day?	Thu 03/12/20	Thu 03/12/20
11		gabinete en piso de pino tratado	2 days	Fri 27/11/20	Mon 30/11/20
12		gabinete de pared de pino tratado	2 days	Fri 27/11/20	Mon 30/11/20
13		meseta de granito natural	2 days	Mon 30/11/20	Tue 01/12/20



Project: Project1 0063
Date: Mon 16/11/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish
14		mueble en meseta pino tratado	1 day?	Tue 01/12/20	Tue 01/12/20
15					
16		**PINTURA**	**5 days**	**Mon 23/11/2**	**Fri 27/11/20**
17		pintura en techo	3 days	Mon 23/11/2	Wed 25/11/2
18		pintura interior semiglos muros, vigas y columnas	4 days	Tue 24/11/20	Fri 27/11/20
19		'pintura exterior acrilica muros, vigas y columnas	3 days	Wed 25/11/20	Fri 27/11/20
20					
21		**INSTALACIONES SANITARIAS**	**6 days**	**Wed 02/12/20**	**Wed 09/12/20**
22		inodoro azteca blanco c/tapa sum,	1 day?	Wed 02/12/20	Wed 02/12/20
23		lavamanos blanco inc. mezcladora	1 day?	Wed 02/12/20	Wed 02/12/20
24		fregadero dos bocas teka	1 day?	Wed 02/12/20	Wed 02/12/20
25		acometida agua potable	1 day?	Mon 07/12/20	Mon 07/12/20
26		suministro e instalacion de tinaco 265gls	2 days	Thu 03/12/20	Fri 04/12/20

Project: Project1 0063
Date: Mon 16/11/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish
27		sum. Y col. Bomba de 1/2 hp pedrolo	1 day?	Tue 08/12/20	Tue 08/12/20
28		botiquin	1 day?	Tue 08/12/2(	Tue 08/12/2(
29		accesorios	1 day?	Tue 08/12/2(	Tue 08/12/2(
30		tuberias y piezas especiales	1 day?	Wed 09/12/20	Wed 09/12/20
31		mano de obra plom			
32					
33		**INSTALACIONES ELECTRICAS**	**3 days**	**Mon 23/11/20**	**Wed 25/11/20**
34		interruptores sencill	2 days	Mon 23/11/2	Tue 24/11/2(
35		interruptores dobles	1 day?	Mon 23/11/2	Mon 23/11/2
36		globo	2 days	Mon 23/11/2	Tue 24/11/2(
37		tomacorriente 10	3 days	Mon 23/11/2	Wed 25/11/2
38		lampara exterior tipo secador	1 day?	Mon 23/11/20	Mon 23/11/20
39		tuberias y piezas especiales	1 day?	Mon 23/11/20	Mon 23/11/20
40		paneles de distribucion 4 a 8	2 days	Tue 24/11/20	Wed 25/11/20
41					
42		**PISO CERAMICA**	**6 days**	**Thu 26/11/2(**	**Thu 03/12/2(**
43		piso de porcelanato 0.5*0.5 importada	5 days	Thu 26/11/20	Wed 02/12/20

Project: Project1 0063
Date: Mon 16/11/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Mantenimiento e Ingeniería Motriz, S.R.L.
Servicios de
RNC
SAN CRISTOBAL

ID		Task Mode	Task Name	Duration	Start	Finish
44			ceramica en pared de baños	3 days	Fri 27/11/20	Tue 01/12/20
45			ceramica en pared de cocina	2 days	Mon 30/11/20	Tue 01/12/20
46			zocalos	3 days	Tue 01/12/2(	Thu 03/12/2(



Project: Project1 0063
Date: Mon 16/11/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Mantenimiento e Ingeniería Motriz, S.R.L.
Servicios de
SEDEM
SAN CRISTÓBAL