
, — : — aa — — c : - —
D TaskName Duration Start Finish | May 2021 . | June 2021
| — yoe | — — ...J_ E d dalaalaalsirlomlsls|vlrlalalsiz )el 2|4lelslvlminl:

1 = Traba]os adicionales Estabilización del 36 days Thu 29/4/21 Tue 15/6/21 f 1
desplazamiento de tierra localizado aguas

— | arriba de la Presa Pinalito, Constanza

2 - a aaa [1— — Vaciado Cuneta 1 22days — Frig0/4/21 — Fr28/5/21 -

4 " Demolición baden 9 days Thu 29/4/21 Tue 11/5/21 f PUNE D EE

PE ' Relleno piedra y grava 15 days Thu 29/4/21 Wed 19/5/21 l...
6 = Colocación de base 1 day Wed 19/5/21 Thu 20/5/21 L a
7 =5 Asfalto 13 days Wed 26/5/21 Fri11/6/21 1 ...]
8 Es Encache cuneta camino al campamento 6 days Thu 29/4/21 Fri7/5/21 —] |

9 = Piso hormigon de cuneta de encache 11 days Fri 7/5/21 Fri21/5/21 %
10 = Cuneta en baden 5 days Thu 20/5/21 Wed 26/5/21 —J '
11 5 Señalización 1day Fri 11/6/21 Mon 14/6/21 LÍ
12 l= Limpieza Final 1 day Mon 14/6/21 Tue 15/6/21 R
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