







Id		Modo de tarea	Nombre de tarea	Duración	Comienzo	Fin	'22							27 nov '22		01 ene '23		05 feb '23		12 mar '23		16 abr '23		21 may '23		25 jun '23		30
							L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J				
127			Viga de amarre VA1 (0.15x0.25)m - f'c 210 kg/cm² - 4 Ø3/8" & est. Ø3/8" @0.25m N.T.	3 días	mié 05/07/23	vie 07/07/23																						
128																												
129			Mampostería	6 días?	lun 10/07/23	lun 17/07/23																						
130			Muro de block de 6" - Ø3/8"@0.60m B.N.P	2 días	lun 10/07/23	mar 11/07/23																						
131			Muro de block de 6" - Ø3/8"@0.60m S.N.P.	3 días	mié 12/07/23	vie 14/07/23																						
132			FINAL	1 día?	lun 17/07/23	lun 17/07/23																						

Proyecto: Cronograma Salon Com Fecha: sáb 19/11/22	Tarea		Tareas externas		Tarea manual		Sólo fin	
	División		Hito externo		Sólo duración		Fecha límite	
	Hito		Tarea inactiva		Informe de resumen manual		Progreso	
	Resumen		Hito inactivo		Resumen manual			
	Resumen del proyecto		Resumen inactivo		Sólo el comienzo			