



Project: CRONOGRAMA FUNER
 Date: Mon 7/28/25

Task: Manual Task, Inactive Task, Inactive Milestone, Inactive Summary, Project Summary, Manual Task, Manual Summary, Rollup, Start-only, Duration-only, Manual Summary, External Task, External Milestone, External Summary, Manual Progress, Manual Milestone

Page 1

ID	Task Name	Start	Finish	Duration	Start	Finish	Duration	Start	Finish	Duration	Start	Finish	Duration	Start	Finish	Duration	Start	Finish	Duration
57	Contén 0.30 x 0.50 m	Wed 9/10/25	Fri 9/12/25	3 days	Wed 9/10/25	Fri 9/12/25	3 days	Wed 9/10/25	Fri 9/12/25	3 days	Wed 9/10/25	Fri 9/12/25	3 days	Wed 9/10/25	Fri 9/12/25	3 days	Wed 9/10/25	Fri 9/12/25	3 days
58	Baden en acceso parqueo ancho = 1.50 m	Wed 9/10/25	Wed 9/10/25	1 day	Wed 9/10/25	Wed 9/10/25	1 day	Wed 9/10/25	Wed 9/10/25	1 day	Wed 9/10/25	Wed 9/10/25	1 day	Wed 9/10/25	Wed 9/10/25	1 day	Wed 9/10/25	Wed 9/10/25	1 day

Task Split Milestone Summary

Project Summary Inactive Task Inactive Milestone Inactive Summary

Manual Task Duration-only Manual Summary Rollup Manual Summary

Start-only Finish-only External Tasks External Milestone

Deadline Progress Manual Progress

Project: CRONOGRAMA FUNER
Date: Mon 7/28/25