


Project: CRONOGRAMA FUNER Date: Mon 7/28/25

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	
57	Contén 0.30 x 0.50 m	3 days	Wed 9/10/25	Fri 9/12/25	
58	Baden en acceso parqueo ancho = 1.50 m	1 day	Wed 9/10/25	Wed 9/10/25	



Project: CRONOGRAMA FUNER
Date: Mon 7/28/25

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			